

GENERAL ELECTRIC MANUFACTURING COMPANY LIMITED
NORTH PATENGA, CHATTAGRAM-4204.

Annual Procurement plan for the year of 2023-2024

Ministry/Division: Ministry of Industries

Procuring Entity Name: GENERAL ELECTRIC MANUFACTURING COMPANY LIMITED, North Patenga, Chattogram (An Enterprise of BSEC)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notication of Award	Signing of Contract	Time for completion of contract						
G-01	Silicon Steel Sheet t=0.27 mm (Angular & Rectangular)	Kg	239435	OTM (ICT)/NCT/LT M	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	6-Mar-24						
								6-Sep-23	18-Oct-23	29-Nov-23	3-Jan-24	10-Jan-24	7-Feb-24	7-May-24						
							Planned days	0	42	42	35	7	28	90						
	Actual dates																			
	P.I. Copper Strip, various size	Kg	53900				Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	6-Mar-24						
								6-Sep-23	18-Oct-23	29-Nov-23	3-Jan-24	10-Jan-24	7-Feb-24	7-May-24						
							Planned days	0	42	42	35	7	28	90						
	Actual dates																			
	Super Enamelled Copper Wire, various size (SWG-14-21)	Kg	85400				Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	6-Mar-24						
								6-Sep-23	18-Oct-23	29-Nov-23	3-Jan-24	10-Jan-24	7-Feb-24	7-May-24						
							Planned days	0	42	42	35	7	28	90						
	Actual dates																			
Transformer Oil (1 Drum=210 Ltrs)	Drum	960	Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	6-Mar-24										
				6-Sep-23	18-Oct-23	29-Nov-23	3-Jan-24	10-Jan-24	7-Feb-24	7-May-24										
			Planned days	0	42	42	35	7	28	90										
Actual dates																				
G-02	Oval Pipe 45X18X1.5 mm, L=6050	Metre	10000	OTM (NCT)/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23						
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24						
							Planned days	0	14	35	14	7	28	32						
	Actual dates																			
	MS Pipe φ 32X1.5 mm	Metre	410				OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23			
											6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24			
										Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24			
	Planned days	0	14							35	14	7	28	32						
	Actual dates																			
	MS Pipe φ ½" Inch	No.	497							OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24
	Planned dates													6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24
	Planned days												0	14	35	14	7	28	32	
Actual dates																				
MS Pipe φ 40X(1.8-2.0) mm	No.	68	OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates							6-Jul-23	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23	
Planned dates													6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
Planned dates						6-Dec-23							20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24		
Planned days	0	14				35	14	7	28				32							
Actual dates																				
Pipe Connection (8.454.005)	No.	1035				OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates				6-Jul-23	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23	
Planned dates													6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
Planned dates									6-Dec-23				20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24		
Planned days	0	14							35	14	7	28	32							
Actual dates																				
MS Plug (8.322.010)	No.	1035							OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23	
Planned dates													6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
Planned dates			6-Dec-23	20-Dec-23	24-Jan-24							7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24					
Planned days	0	14	35	14	7							28	32							
Actual dates																				
MS Sheet, various tickness	kg	110000	OTM (NCT)/(ICT) E-Gp/LTM/ RFQ	GEMCO Board of Director/ Managing Director	Own							Planned dates	6-Jul-23	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23	
													Planned dates	6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
						Planned dates	6-Dec-23	20-Dec-23				24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24				
						Planned dates	6-Feb-24	20-Feb-24				26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24				
						Planned days	0	14				35	14	7	28	32				
Actual dates																				

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
	MS Channel 75 mm	Kg.	31500	OTM (NCT)/ LTM/ E-Gp/ RFQ	Managing Director/ Head of Department		Planned dates	6-Jul-23	6-Jul-23	6-Jul-23	6-Jul-23	6-Jul-23	6-Jul-23	6-Jul-23
	6-Sep-23							6-Sep-23	6-Sep-23	6-Sep-23	6-Sep-23	6-Sep-23	6-Sep-23	
	Planned days						0	14	35	14	7	28	32	
							Actual dates							
	MS Channel 100 mm						Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	27-Oct-47
								6-Sep-23	28-May-47	23-Mar-71	30-Jan-95	16-Dec-18	29-Nov-42	31-Dec-42
MS Channel 150 mm	Planned days	0	14	35	14	7	28	32						
		Actual dates												
G-03	Tank 250 KVA	No	150	OTM (NCT)/DPM/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
							Planned days	0	14	35	14	7	28	32
	Actual dates													
	Radiator	No	2100	OTM (NCT)/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
							Planned days	0	14	35	14	7	28	32
	Actual dates													
	Frame	No.	1035	OTM (NCT)/ LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
							Planned days	0	14	35	14	7	28	32
	Actual dates													
G-04	Ins.Paper Board, various size	KG	17673	OTM (ICT)/ (NCT)/ LTM	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	6-Mar-24
			4523					6-Sep-23	18-Oct-23	29-Nov-23	3-Jan-24	10-Jan-24	7-Feb-24	7-May-24
	Insulated Paper K-80/120/125	KG	4523	OTM (ICT)/ (NCT)/ LTM	GEMCO Board of Director/ Managing Director	Own	Planned days	0	42	42	35	7	28	90
								Actual dates						
	Copper Strip 0.3X30 mm	Kg	17	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
								6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24
								6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24
							Planned days	0	14	35	14	7	28	32
								Actual dates						
	Copper Bus-bar 3.0 x 30 mm	Kg	73	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
	Copper Bus-bar 4.0 x 40 mm	Kg	300	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24
								6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24
	Copper Rod Φ 20 mm	Kg	15	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32
								Actual dates						
	Copper Rod Φ 14.3+0.1 mm	Kg	300	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
Copper Rod Φ 10.75 mm	Kg	56	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
							6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24	
Cast Iron Shots	Kg	2978	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32	
							Actual dates							
Brass Bush 8ww211.110	No.	3840	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
							6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
Brass Bush 8ww211.111	No.	20	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
							6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24	
Brush Bush 8ww211.109	No.	280	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32	
							Actual dates							

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract	
G-05	MS. Wire Φ 3 mm	Kg	184	OTM (NCT) /LTM E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	MS Rod Φ 5.8/5.6 mm		311					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	MS Rod Φ 10.8 mm		157					Planned days	0	14	35	14	7	28	32
	Actual dates														
	Short Pin 200 & 250 KVA	No	7600				Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	Long Pin 200KVA		1500					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	Long Pin 250KVA		2300					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
	Planned days	0	14					35	14	7	28	32			
	Actual dates														
	Eye Bolt 8SEG960.009 (LT)	No.	4120				Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	Eye Bolt 8SEG960.004 (M12) (HT)		3105					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	Female Parts 8SEG961.006 (LT)		3840					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
	Female Parts 8SEG961.007(LT) 100KVA		280					6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24	
	Female Parts 8SEG961.003 (HT)		3105				Planned days	0	14	35	14	7	28	32	
	HT Pin 8.939.002		3105				Actual dates								
	Aluminium Hod/Cap 8.307.020 (100KVA LT)		280				Planned dates for RFQ	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23	
	AluminiumHod/Cap 8.307.022 (HT)		3090					6-Jan-24	13-Jan-24	18-Jan-24	21-Jan-24	26-Jan-24	31-Jan-24	15-Feb-24	
	Aluminium Hod/Cap 8.307.023 (LT)		3830					Planned days	0	7	5	3	5	5	15
	Phase Plate		Set					1035	Actual dates						
G-06	Stoving Red oxide	Litre	900	OTM (NCT) National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	Oil Resistant Paint		540					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	Stoving Enamel Paint		975					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
	M.T.T	262	6-Feb-24					20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24		
	Xylene(1 drum=179 Kg)	Kg	1687				Planned days	0	14	35	14	7	28	32	
Actual dates															
G-07	Organic Glass Sheet, t=3mm	Kg	19	OTM (NCT) National/LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	Cotton Tape 0.45x20 mm	Meter	86490					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	Cotton Tape 0.25x15 mm		40900					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
	Planned days		0					14	35	14	7	28	32		
	Polyvinyle Acetate Dispersion (Diamond GUM)	Litre	167				Actual dates								
	Carbon Brush	No.	208				Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23	
	Diamondal	Kg	165					6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24	
	Tin Lead Solder	Kg	10					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24	
	Copper Phosphorus Solder Φ 1.5-2.0	Kg	41					6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24	
	Copper Phosphorus Solder 2.6x2.6 mm	Kg	91				Planned days	0	14	35	14	7	28	32	
	Annel Copper Wire, Dia=2.5mm	Kg	415					Actual dates							
	Silica Gel	Kg	279												
	Silica Gel Indicator	Kg	53												
	Breather Kit	No.	1035				Actual dates								

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract								
G-08	Tap Changer 6SEG209.009.02-01	No.	1035	OTM (NCT) National/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	8-Jan-24								
								6-Jan-24	17-Feb-24	30-Mar-24	4-May-24	11-May-24	8-Jun-24	10-Jul-24								
							Planned days	0	42	42	35	7	28	32								
	Actual dates																					
	Dial Type Thermometer		1035				Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	8-Jan-24								
								6-Jan-24	17-Feb-24	30-Mar-24	4-May-24	11-May-24	8-Jun-24	10-Jul-24								
Planned days		0		42	42	35	7	28	32													
Actual dates																						
G-09	Silkoroi Wood	CFT	596	OTM (NCT) National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23								
								6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24								
								6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24								
								6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24								
							Planned days	0	14	35	14	7	28	32								
	Actual dates																					
	Rubber Gasket 8.370.000-01 (HT Insul. Down)	No.	3105	3105	OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23							
									6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24							
									6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24							
									6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24							
								Planned days	0	14	35	14	7	28	32							
								Actual dates														
								Rubber Gasket 8.370.003-05 (HT Insul. Up)	No.	3105	3105	OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates For RFQ National	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23
																6-Dec-23	13-Dec-23	18-Dec-23	21-Dec-23	26-Dec-23	31-Dec-23	15-Jan-24
																6-Feb-24	13-Feb-24	18-Feb-24	21-Feb-24	26-Feb-24	2-Mar-24	17-Mar-24
								Planned days	0	7	5	3	5	5	15							
	Actual dates																					
	Rubber Gasket 8.370.009-02-01 (100KVA)	No.	280	280	OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23							
									6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24							
	Rubber Gasket 8.370.009-12/07	No.	4895	4895	OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32							
Actual dates																						
Rubber Gasket 8.370.013									No.	280	280	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23
																6-Dec-23	13-Dec-23	18-Dec-23	21-Dec-23	26-Dec-23	31-Dec-23	15-Jan-24
Rubber Gasket 8.371.003									No.	1035	1035	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	7	5	3	5	5	15
																Actual dates						
Rubber Gasket 8.371.008-01									No.	4140	4140	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23
																6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24
Rubber Strip 8X12 mm	Meter	2506	2506	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	21	14	7	7	28	30								
								Actual dates														
HT Insulator 8.716.003	No.	2100	2100	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23								
								6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24								
LT Insulator 1/250	No.	280	280	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	21	14	7	7	28	30								
								Actual dates														
LT Bush 1/250	No.	2800	2800	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23								
								6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24								
LT Insulator 1/400	No.	2800	2800	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	21	14	7	7	28	30								
								Actual dates														
LT Bush 1/400	No.	20	20	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23								
								6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24								
LT Insulator 1/630	No.	20	20	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	21	14	7	7	28	30								
								Actual dates														
LT Bush 1/630	No.	20	20	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	27-Jul-23	10-Aug-23	17-Aug-23	24-Aug-23	21-Sep-23	21-Oct-23								
								6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24								
LT Bush 1/630	No.	20	20	DPM/OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	21	14	7	7	28	30								
								Actual dates														

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract		
G-10	Name Plate 3-Phase	No.	1035	OTM (NCT) National/LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23		
	Rating Plate (100 KVA)	No.	0					6-Sep-23	27-Aug-23	21-Sep-23	30-Oct-23	15-Dec-23	27-Feb-24	12-Jun-24		
	Rating Plate (200 KVA)	No.	0					6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24		
	Rating Plate (250 KVA)	No.	700					6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24		
	Blind Revet Φ 3.2X10 mm	No.	8280				Planned days	0	14	35	14	7	28	32		
	G.I. Socket Φ 1/2"	No.	1035					Actual dates								
	MS Screw M 6 X 10	No.	1035						Planned dates	6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
	MS Screw M 6X15(r/ws/wp)	No.	7245							6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24
	MS Bolt M 8 X 50	Set	7245				Planned days		0	14	35	14	7	28	32	
	MS Bolt M 10 X 25	Kg	233					Actual dates								
	MS Bolt M 16X45	Set	3860				Planned dates For RFQ National		6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23	
	MS Nut M 6	Kg	21					6-Sep-23	13-Sep-23	18-Sep-23	21-Sep-23	26-Sep-23	1-Oct-23	16-Oct-23		
	MS Nut M 10	Kg	31					6-Dec-23	13-Dec-23	18-Dec-23	21-Dec-23	26-Dec-23	31-Dec-23	15-Jan-24		
	MS Nut M 12(BIG)	Kg	110					6-Feb-24	13-Feb-24	18-Feb-24	21-Feb-24	26-Feb-24	2-Mar-24	17-Mar-24		
	MS Nut M 12(C)	Kg	65				Planned days	0	7	5	3	5	5	15		
	MS Nut M 16(BIG)	Kg	858					Actual dates								
	MS Nut M 16(C)	Kg	662						Planned dates	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23
	Brass Nut M 12(BIG)	Kg	208							6-Sep-23	13-Sep-23	18-Sep-23	21-Sep-23	26-Sep-23	1-Oct-23	16-Oct-23
	Brass Nut M 12(C)	Kg	88				Planned days		0	7	5	3	5	5	15	
	Brass Nut M 16(BIG)	Kg	307					Actual dates								
	Brass Nut M 16(C)	Kg	274				Planned dates		6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23	
	MS Washer, M6	Kg	36					6-Sep-23	13-Sep-23	18-Sep-23	21-Sep-23	26-Sep-23	1-Oct-23	16-Oct-23		
	MS Washer, M8	Kg	20					6-Dec-23	13-Dec-23	18-Dec-23	21-Dec-23	26-Dec-23	31-Dec-23	15-Jan-24		
	MS Washer, M10	Kg	453					6-Feb-24	13-Feb-24	18-Feb-24	21-Feb-24	26-Feb-24	2-Mar-24	17-Mar-24		
	MS Washer, M12	Kg	44				Planned days	0	14	35	14	7	28	32		
	MS Washer, M16	Kg	540					Actual dates								
	M S Bolt M 10x33	Set	41535						Planned dates	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23	26-Jul-23	31-Jul-23	15-Aug-23
	M S Bolt M 12x35	Kg	197							6-Sep-23	13-Sep-23	18-Sep-23	21-Sep-23	26-Sep-23	1-Oct-23	16-Oct-23
	M S Bolt M 12x45	Set	16				Planned days		0	7	5	3	5	5	15	
	Drain Cork with Plug set	Set	1035					Actual dates								
Full Lug	No.	11385	Planned dates For RFQ National	6-Jul-23	13-Jul-23	18-Jul-23	21-Jul-23		26-Jul-23	31-Jul-23	15-Aug-23					
Welding Electrodes (2.5mm)	Pac	73		6-Sep-23	13-Sep-23	18-Sep-23	21-Sep-23	26-Sep-23	1-Oct-23	16-Oct-23						
Welding Electrodes (3.2 mm)	Pac	720		6-Dec-23	13-Dec-23	18-Dec-23	21-Dec-23	26-Dec-23	31-Dec-23	15-Jan-24						
Welding Electrodes (4.0 mm)	Pac	276		6-Feb-24	13-Feb-24	18-Feb-24	21-Feb-24	26-Feb-24	2-Mar-24	17-Mar-24						
Brash Washar M-12	Kg	29	Planned days	0	7	5	3	5	5	15						
				Actual dates												
					Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	7-Dec-24				
						Planned days	0	42	42	35	7	28	366			
			Actual dates													
G-11	Digital Iron Loss (Silicon) Tester	No.	1	OTM (NCT) National/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-23	17-Aug-23	28-Sep-23	2-Nov-23	9-Nov-23	7-Dec-23	7-Dec-24		
	Automatic Tranformer Oil Tester	No.	1				Planned days	0	42	42	35	7	28	366		
	Compressor (90 KW) with Dryer	No.	1				Actual dates									

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
	Scanner	Pcs	2											
	Computer/Laptop	Pcs	1											
	UPS	No.	4											
	Tonner/Cartridge	Pcs	77											
	Payroll Software	Pcs	1											
	CCTV setup at GEMCO	Set	2											
	Computer table	No.	4				Planned dates		When as needed					
	Computer Chair	No.	4											
	Dining Table	No.	1											
	Refrigerator	No.	1											
	Front Chair- Visitor	No.	30											
	Executive Chair (Officer)	Pcs	4											
	Executive Table	Pcs	2											
	Job Indent Book		50											
	Cash Purchase Indent/Adjustment Book		63											
	Indent/Stationary SR Book		170											
	M R R Book		50											
	Rough Pad Book	Pcs.	100				Planned dates		when as needed					
	Peon Book		12											
	Cheque Voucher Pad Book		50											
	Cash Voucher Pad Book		50											
	Ledger Cover		100											
	Jabeda Voucher File		50											
	Cheque Voucher File		50											
	Cash Voucher File		50											
	Office File		950											
	Plastic File	Pcs.	300											
	Ring File		40											
	Clip File		500											
	Tag File (with tag)		500				Planned dates		when as needed					
	Board File		700											
	Offset Paper A4 (70 gm)	Packet	140											
	Legal Paper	Packet	20											
	White Paper	Dista	10											
	Roll Paper	Dista	10											
	Carbon Paper	Packet	50											
	Letter Head Pad	Pac	55											
	Leaflet	Pcs	1000											
	Catalog	Pcs	200											
	Brochure	Pcs	500											

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
G-12	Stapler m/c	Pe	15	OTM(NCT) National/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	when as needed						
	Stapler Pin	Packet	120											
	James Clip	Packet	60											
	Office Pin	Packet	20											
	Pin Trey	Pc	10											
	Chalk	Packet	50											
	Desk Calender	Pcs	30											
	Desk Calender Stand	Pcs	10											
	S S Scale 12 inch	Pcs	10											
	Paper Clip (1½" - 2½")	Pcs	50											
	Paper Clip (½" - 1 ¼")	Pcs	50											
	Paper Weight	Pcs	20											
	Paper Desk Trey (Big)	Pcs	10											
	Paper Desk Trey (Small)	Pcs	10											
	Cotton CIPHER	Pcs	50											
	Candle	Pcs	100											
	Lead/Seal Lead	Kg	20											
	Tin Wire	Kg	10											
	Gala	Pkt	36											
	Ball Pen (black)	Pcs	450											
	Ball Pen (Red)	Pcs	60											
	Marker Pen	Pcs	60											
	Sign Pen	Pcs	20											
	Highlighter	Pcs	20											
	Pencil	Dozen	9											
	Pencil Cutter	Pcs	12											
	Eraser	Pcs	12											
	Punch Machine	Pcs	14											
	Pin Remover	Pcs	13											
	Calculator (General)	Pcs	7											
	Stamp Pad	Pcs	12											
	Stamp Pad Ink	Pcs	5											
	Torch Light Battery	Pcs	300											
	Pencil Battery	Pcs	50											
Envelope (big)	Pcs	400												
Envelope (medium)	Pcs	1200												
Envelope (small)	Pcs	1700												
Register Khata (1, 2, 3 & 4 Dista)	Pcs	150												
Attendance Khata	Pcs	104												
							Planned dates	6-Jul-23	20-Jul-23	24-Aug-23	7-Sep-23	14-Sep-23	12-Oct-23	13-Nov-23
							Planned dates	6-Sep-23	20-Sep-23	25-Oct-23	8-Nov-23	15-Nov-23	13-Dec-23	14-Jan-24
							Planned dates	6-Dec-23	20-Dec-23	24-Jan-24	7-Feb-24	14-Feb-24	13-Mar-24	14-Apr-24
							Planned dates	6-Feb-24	20-Feb-24	26-Mar-24	9-Apr-24	16-Apr-24	14-May-24	15-Jun-24
							Planned days	0	14	35	14	7	28	32
							Actual dates							
							Planned dates	when as needed						
							Planned dates	when as needed						

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
	Wheel Soap	Pcs	1600											
	Lux	Pcs	300											
	Harpic (1L)	Pcs	100											
	Fenayl (5L)	Pcs	100											
	Broom (Flower)	Pcs	200											
	Broom (Shola)	Pcs	500											
	Towel	Pcs	24											
	Hand socks (Cotton)	Pcs	300											
	Hand socks (Leather)	Pcs	400											
	Cotton Waste	Kg	1000											
	Uniform (Summer)- 56 Person	Set	112											
	Uniform (Winter)- 32 person (Full+Half)	Set	32											
	Shoes	Pair	112											
	Socks	Pair	112											
	Egg	Pcs	1848											
	Milk Powder	kg	200											
	Mask	Pcs	1000											
	Hand sanitizer (100ml)	Pcs	50											
	Hand wash	Pcs	60											
	ACI Aerosol	Pcs	24											
	Air Freshner	Pcs	24											
	Vim Powder (1 pkt=500gm)	Pkt	24											
	Odonil	Pcs	30											
	Tissue Box	Pkt	30											
	Hand rub(250ml)	Pcs	50											
	Renovation and repair work of CPL Building	LS	Job											